
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:10 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 047 Date: 08-May-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 242

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast with high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Shot top deck elevations for the following OBG panel points with the assistance of Thanh Le:
PP4EN24, PP4ECL24, PP4ES24
PP4EN28, PP4ECL28, PP4ES28
PP5EN30, PP5ECL30, PP5ES30
PP5EN32, PP5ECL32, PP5ES32
PP5EN36, PP5ECL36, PP5ES36

It should be noted that the survey was done from 8:40am to 10:00am while the top deck backer bar for
OBG splice joint 4E/5E was being welded. The first ROOT pass weld at the bottom of OBG splice joint
4E/5E began at 1:00pm with approximately 6m of weld done at 1:40pm. Also lift 6E was on the temporary
truss/craddle with the front end of the lift at Truss Panel Point E38.

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM IGNACIO GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM FROYLAN AYALASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM EVERARDO HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Continued to place mandrels from inside OBG lift 1E to create the void or blockout for the continuity
tendon strands and grout. The laborers started placing mandrels in the side and vertical continuity tendons,
and began to adjust rebar in conflict with the mandrels.

038 E-W2C-FPC.038

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

FOR BATRES MARTINIronworker 0.00 0.00 0.00 0.00

JNM SOUZA JOSEIronworker 0.00 0.00 0.00 0.00

JNM DANIEL GOMEZIronworker 0.00 0.00 0.00 0.00
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Attachment

Pressure gauge for the mandrel hoses. Mandrel inlet hoses connected in series.

ABF welders working on the bottom splice joint ROOT weld for OBG
4E/5E joint.
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